
Next Meeting - _______________________

PEMdata site
Finalize the PEMdata site 
	Functions
	Team 

	Graphics
	DRAFTED by Karen and Kristin

	Demo Data for users considering signing up

- sample set of data incl. outdoor data

-you log into demo, get canned data, use various views, then it all goes away when you leave
	Ed will get info to Brian and Leon – SENT 2/29

	
	

	
	


Written information 
	Policy and Procedure
	Jim DRAFTED, needs REVIEW

	Front Page – what features you get when you register outlined here or elsewhere?
	Karen/Kristin - TEXT
Karen - GRAPHICS

	Help/User Information and Guidance, Disclaimer
	Jim DID 

	Technical Support  /  incl. CSV import
	Ed is DRAFTING

	Monitoring Information – setting up a program
	Jim is DRAFTING

	Preservation Risks and Benefits -  with standard set of materials and collections, drop down info, risk ratings
	DRAFTED and UNDER REVIEW–Jim, JLB, Patti

	Purchase Page - information and links to IPI ordering on line. Put reasons to upgrade here?
	Karen

	IPI information on bottom of each page
	Karen

	Why register info
	Patti DRAFTED

	Explanation of metrics – short info for drop down
- link to more detailed information
	Patti DRAFTED

	
	

	
	


PEM2
	Modify CNB and produce copies in house for use with PEM2
	Graphics – Karen

Software updates – Jim, Ed, Leon

	Modifications for wireless version
	Jim, Ed

	Promotion of PEM2 to current customers via email
	Karen, Patti, new people

	Promotion of PEM2 to industry
	New people

	
	

	
	


WebERA Project
	Finalize IPIWebERA site to include
	Team

	New user wizard – need to update DRAFT and add functionality
	Team – Patti DRAFTED basics 

	Default set of materials, collection types
	DRAFTED – review, send to Zaks

	Default set of kinds / fields / groupings
	DRAFTED – review, send to Zaks

	Utility to change front page info and images
	DONE

	Project blog
	Zaks

	Data upload capability
	Zaks

	Demonstration data
	Who?

	
	

	Finalize workshop plans – schedule, handouts, presentations, etc.

Determine what info they need to bring with them.
	Patti, Team

	Get 300 PEM2’s ready for partners – to be shipped after?
	Ed, Team

	Interim project report due to NEH by the end of May
	

	
	


Big 11 Research Libraries
	Loggers were sent out 2/20/08 to all
	Five each to six places = 30

	Create individual sites and fill in information
	Received all but two – remind NYU and Columbia – Patti  (reminder sent 2/27)

	Trial run of data collection after one month
	Ed – March 

	Quarterly analysis of data 
	Ed, Team - May

	
	


HBCU environmental monitoring
	Loggers were sent out 2/26/08 – five each to twelve places = 60
	Ed - DONE

	Documents sent out for their completion (standard Environmental Analysis Service documents)
	Ed – DONE

	Where do they send their data quarterly?
	

	Trial run of data collection after one month
	Ed – March

	First quarterly reports to ten places
	Ed – end of June

	
	


Library of Congress – myclimatedata and monitoring contract
	Finalize distiller program for them – thru Ben

(Jim to give to Leon – Leon to write directions for use)
	DONE?

	Plan for April visit
	4/15 to 4/17 – Jim and Patti to go

	Final report due – to include:

Summer and winter settings for T, RH and DP, especially in  problem areas, push for energy savings approach for Pres/AOC/Facilities


	Patti, Jim – 4/30

	Fully functional Myclimatedata guaranteed by 9/30/08

One map per floor with location and incident links

Zoom navigation of maps if possible

Nancy L.A. to send specific info to appear on maps


	Team


National Museum of Denmark – myclimatedata
	Finalize distiller program for them
	Jim, Leon – DONE?

	Updates to Maps system – as per Lars request
	Zaks?

	Other requests from Lars?


	


New York Public Library – myclimatedata and NEH grant
	Finalize distiller program for them


	Jim, Leon – DONE?

	Review their need for reports, changes to map system, various other functions in site
	Team

	Improve flow of communication as myclimatedata develops with them
	Team

	Schedule spring meeting – probably April or May  (June & Peter there 3/25-29)
	Who goes?

	
	


NARA Planning Grant
	Trial copies of PEMdata and Myclimatedata were sent 2/  /08 with basic use instructions
	DONE

	Follow up with them – get their input – work towards a plan for a system that will work well for them.
	Team

	“magic instructor” shared view – via Leon – for them
	Zaks

	Second meeting in spring – again in summer
	Who goes?

	Final report in July/August
	


Other
Updates to IPI website regarding Environmental projects
Development of Climate Notes newsletter – mail to everyone who applied but wasn’t selected (they want to hear about the Webera project...)
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